Group 36: **The Occupancy Project**

Advisor: Mani Mina, Client: Iowa State University
Team Email: may1636@iastate.edu

Semester 2 - Week 4

Group Members:

Shaun VanWeelden - Team Lead - (shaun314@iastate.edu)
Sam Ennis - Web Jedi - (sennis@iastate.edu)
Lee Robinson - Key Concept Holder “Synergy” - (leerob@iastate.edu)
Mike Pruszinske - Communication Leader - (mikep@iastate.edu)

This Week’s Accomplishments

- Each team member began working on action items
- Finished planning & prework for power-saving interrupt implementation
- Finished planning & prework for “list view” and “room details view” UI elements

Next Week’s Plan

- Continue work on action items
- For hardware, finish implementing power-saving interrupts
- For software, finish work on “list view” UI element

Pending Issues

- N/A - All good so far!

Individual Contributions

- Shaun - Worked on “list view” UI element
- Sam - Worked on “list view” UI element
- Lee - Began planning & pre-work for power-saving interrupt implementation
- Mike - Began planning & pre-work for power-saving interrupt implementation

Hours (This Week) (2/2/16 Meeting - All Present)

- Lee - 2.0 hours
- Mike - 2.0 hours
- Sam - 2.0 hours
- Shaun - 2.0 hours

Hours (Total)

- Lee - 55.0 hours
- Mike - 54.0 hours
- Sam - 59.0 hours
- Shaun - 61.5 hours